concentris
research management

SP-EU consortium TC 5 February 2024

- Timeline
- A-Forms
- New rules in HE

concentris
research management

Suggested timeline

Suggested timeline

concentris
research management

Overall timeline & steps until submssion

Week	Start Date	Events/Content	Main Goal
0	24.01.	Call Opening	Timeline
1	29.01.	5 workshops on the proposal parts	Content of stage 1 into templates
2	05.02.	Specific tasks preparing workshop	First draft Excellence
3	05.02.	First consortium TC	Timeline, next steps clear, questions clarified
4	07.02.	A-Forms and Participant Description - Part A (online)	-
5	12.02.	Specific tasks preparing workshop	First draft Impact
	12.-16.2.	Optional: Week of WP TCs	WP structure clear
6	**19.02.-20.02.**	**Workshop in Berlin**	**First draft Quality and Efficiency**
7	20.02.	First draft of WP descriptions (incl. Milestones and Deliverables)	-
8	26.02.	Site visits	Final draft Excellence
9	04.03.	Site visits	Final draft Impact
10	06.03.	Budgets and Person-months Ethics part A & Clinical study	-
11	06.03.-08.04.	Fine-tuning (Part A & Part B)	-
12	11.03.		Final draft Quality and Efficiency
13	18.03.	Site visits	Finishing Excellence
14	25.03.		Finishing Impact
Easter			
15	01.04.		Finishing Quality and Efficiency
16	08.04.		Submission
17	**11.04.**		**Ultimate submission deadline**

concentris
research management

Suggested timeline February

ASAP / February

Regular telephone conferences – if needed (organized by COO/concentris with all partners)
WP teleconferences – after Berlin workshop, if needed (organized by WP leads, partners)

07.02.2024 (Wednesday) (all partners)
A-Forms and Participant Description: Please complete those online. Some data was already entered at stage 1, but you need to add more data now for stage 2. Andrea will show online how to access the Participant Portal and what needs to be filled in.

19.-20.02.2024 (all/WP leads)

- **Workshop in Berlin**
- First WP drafts (incl. Milestones and Deliverables)

concentris
research management

Suggested timeline March / April

March / April

06.03.2024 (Wednesday) (all partners)
Budgets and person-months sent to concentris
Ethics part & Clinical study part ready and sent to concentris

06.03.2024 – 08.04.2024 (Andrea + Sara/concentris/all partners)
Fine-tuning Part B / Part A

08.04.2024 (Monday) (concentris/ Andrea + Sara)
First upload of Part B in the Submission tool
11.4.2024 (Thursday) – Ultimate submission deadline (Wolfram Herrmann/concentris)

Information on the outcome of the evaluation: around 5 months from the deadline for submission;
indicative date for the signing of grant agreements: around 8 months from the deadline for submission.

concentris
research management

LIVE DEMO – Part A

Link to the Partcipant Portal:

https://ec.europa.eu/info/funding-tenders/opportunities/portal/screen/home

In case you need help or have questions about the Forms A, please contact:
Andrea (andrea.wohner@concentris.de) and/or
Sara (sara.stoeber@concentris.de)

concentris
research management

New rules in Horizon Europe

New rules in Horizon Europe

concentris
research management

Most of the rules and templates are still the same!

- Page limit: 50 pages (for lump sum grants)

- Finances: Use of lump sums
- Lump sum project funding removes all obligations on actual cost reporting and financial ex-post audits: a major reduction of administrative burden!
- Changes in budget and work package structure

concentris
research management

In practical terms

- No reporting of actual costs, no financial checks and audits
- Following the evaluation of the proposal, lump sum shares are defined per beneficiary and per work package and are fixed in the Grant Agreement
- Pre-financing as usual
- Payments upon completion of work packages at the end of reporting periods

concentris
research management

In practical terms: Budget

New budget table from the Commission, you need to complete one budget per work package, this needs to be uploaded separately. Costs categories remain the same.

➡ Template will be sent to each partner by concentris

Excel file

ESTIMATED BREAKDOWN OF THE LUMP SUM PER WORK PACKAGE AND PER BENEFICIARY

BENEFICARIES	Work Package 1	Work Package 2	Work Package 3	Work Pacakge 4	Totals	Pct
Beneficiary 1	62.812,50	9.250,00	9.750,00	46.125,00	127.937,50	43,3%
Beneficiary 2	11.625,00	18.750,00	28.750,00	17.500,00	76.625,00	25,9%
Affiliated entity to BE2	16.312,50	0,00	7.000,00	11.625,00	34.937,50	11,8%
Beneficiary 3	10.762,50	14.568,75	19.206,25	11.681,25	56.218,75	19,0%
Totals:	101.512,50	42.568,75	64.706,25	86.931,25	295.718,75	100,0%
Pct:	34,3%	14,4%	21,9%	29,4%	100,0%	

Part A (online forms)

No	Name of Beneficiary	Country	Requested grant amount
1			0.00
	Total		0.00

European Commission

concentris
research management

In practical terms: Lump sum & work packages

	WP1	WP2	WP3	WP4	WP5
Beneficiary A	250.000			50.000	300.000
Beneficiary B		250.000	350.000	50.000	
Beneficiary C	100.000	100.000		50.000	
Beneficiary D		120.000		50.000	
Total	350.000	470.000	350.000	200.000	300.000

Annex 2

	WP1	WP2	WP3	WP4	WP5
Beneficiary A	Completed			Not completed	Not completed
Beneficiary B		Completed	Completed	Not completed	
Beneficiary C	Completed	Not completed		Not completed	
Beneficiary D		Completed		Completed	

State of play at the end of the reporting period

concentris
research management

In practical terms: Lump sum & work packages

Following the assessment of the project officer, the lump sum shares corresponding to approved work packages are paid.

	WP1	WP2	WP3	WP4	WP5
Beneficiary A	250.000			50.000	300.000
Beneficiary B		250.000	350.000	50.000	
Beneficiary C	100.000	100.000		50.000	
Beneficiary D		120.000		50.000	
Total	350.000	470.000	350.000	200.000	300.000

Annex 2

Payment = 350 000 + 0 + 350 000 + 0 = 700 000 €

concentris
research management

New rules in Horizon Europe

- Payment does not depend on a successful outcome, but on the completion of activities. Be careful when you plan the WPs and deliverables.
- Horizontal, long-lasting work packages (e.g. for coordination/management or dissemination/ exploitation) can be split over the reporting periods in different work packages. But:
  - The effectiveness of the work plan remains essential.
  - The use of lump sum funding should not lead to the subdivision of the project into many small work packages.

The proposal stage might be intense.
But no need to worry –
We will guide you through the process.